CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE
PROJECT DEVELOPMENT BOARD
SPECIAL SESSION
MINUTES
DECEMBER 22, 2008

The Carlisle County Project Development Board (CCPDB) met in special session at
the office of the County Judge/Executive located at 610 U. S. Highway 51 North in
Bardwell, KY on December 22, 2008. The meeting was called to order by Greg
Terry, Chair at 4:00 p.m.

Roll was called with the following members present:

Greg Terry, CJE

Burley Mathis, Magistrate

Tim Langford, Senior Circuit Judge
Keith Myers, District Judge

Melanie Kelley, State Bar Association
Bill Fraser, Citizen at Large

Members absent:

Kevin Hoskins, Circuit Clerk
Chuck Robertson, AOC

Others in attendance and representing:

Michael Hogancamp — County Attorney

Susan Bailey — Treasurer

Brandi Goode - Finance Officer

James E Pearson — Magistrate

Chuck Trimble — Murphy & Graves Architects
Don Riley — Murphy & Graves Architects
Richard Mitchell — Codell CM

Bobby Deitz -Geotech

Michael Toon — Carlisle Weekly

Theresa Owens — Secretary

A motion was made by Bill Fraser with second made by Tim Langford to approve
the minutes of the December 10th meeting. All members voting aye, motion carried.

Chuck Trimble of Murphy & Graves did a presentation of the different site and
roof options. After much discussion and consideration a motion was made by Keith
Myers with second made by Burley Mathis to approve option “D” for the roof style.
Members voting aye, Greg Terry, Keith Myers, Burley Mathis, Melanie Kelley and
Bill Fraser. Tim Langford abstained. Motion carried.
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Discussion continued with the building placement on the property and a motion was
made by Bill Fraser with a second made by Keith Myers to use option “1” and
position the building to face U S Hwy 62. Motion passed with a unanimous vote.

Chuck Trimble then presented members with an updated time schedule showing
dates of site package, foundation package and contract documents. Projected date to
start site construction is February 9, 2009 with completion April 10, 2009.
Foundation construction should then begin April 13, 2009 with completion June 19,
2009. Projected date for the beginning of construction is July 1, 2009 with
September 10, 2010 the date for substantial completion and final completion date
being October 10, 2010.

Tim Langford made a motion with second being made by Burley Mathis for
approval of the presented time schedule with the understanding that the architects
and construction management will shorten the times anyway they can. Motion
passed by unanimous vote.

The next regular meeting is January 15, 2009.

A motion was made by Tim Langford with second made by Bill Fraser to have a
special meeting February 9" at 3:00 p.m. at the regular location. All members
voting aye, motion carried.

Burley Mathis made a motion and second was made by Keith Myers to adjourn. All
members voting aye, motion carried.

Meeting adjourned at 5:00 p.m...

Respectfully submitted this 23rd day of December, 2008.

/sl THERESA OWENS
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